North Slope Borough
EMS Region

State Code Blue EMS Grant
Quarterly Report

Period ending June 30,2008




Executive Summary
Progress has been made on the following Code Blue equipment grants:

601-05-207, Code Blue Phase 4, Maniking
Expires August 31, 2006 (Completed)

601-05-262. Code Blue Phase 5. I-Stat Devices
Expires June 30, 2006 (Completed)

601-06-262, Code Blue Phase 3, Stryker Power Litter
Expires June 30, 2006 (Completed)

601-06-272, Code Blue Phase 5, Immobilization Devices and Manikins
Expires August 31, 2007 (Completed)

601-07-282, Code Blue Phase 6. SPCO monitors, ambulances
Expires August 31, 2010 (In Progress).

SPCO menitors have been received and have been deployed.
Ambulance acquisitions in progress with three currently being built.

65C-07-417 Code Blue {Denali), Oxygen Generators
Expires August 31, 2008 (In Progress)

Request to purchase additional oxygen equipment and portable radios granted
Bid awarded to manufacturer for initial purchase. Anticipate completion by m
Purchase orders being generated for additional items. Anticipate receipt by mi

601-08-282 Code Blue Phase 7, Training Kits and EtCO2 adapters
Expires August 31, 2009 (In Progress)
EtCO2 adapters received. Working towards acquisition of training kits.

by State.
id-July, 2008.
d-July.




Denali Commission

Quarterly Project Financial Report

Project Name: Code Blue - Oxygen Generation Equipment

Agency: North Slope Borough Reporting Period: 04/01/08-06/30/08

Grant# 65C-07-417

Please include the following information:
Budget Information:

1 The total project budget - Denali commission and other funds combined:

EMS Code Blue Phase VI 228,200.00

EMS Code Blue Vi 237,369.00

Ambulance, Equip & Facility Upgrade 550,000.00

AIN, ATQ & NUI Amb Replacement 605,000.00

EMS Code Blue Phase VI - GO Bonds 4,131.00 ) 1,624,700.00

2 The total project expenditures as of the end of the most recent quarter:
0.00

0.00
0.00

—4:594:85— B U0, LL3. A

0.00 $40, g 459105

4 The total expenditure of Denali Commission funds for the project

as of the end of this reporting period 0.00

5 The percentage of expenditures to the total budget -0.283%

8 Project Performance Analysis (use PPA form on page 2 of 641) Attached
Project Schedule:

Show the project schedule with milestone dates for design and construction
Design and construction - Non-Applicable

Form 641 A




Denali Commission
Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: Code Blue - Oxygen Generation Equipment

Agency: North Slope Borough Reporting Period: 04/01/08-06/30/08
Grant# 65C-07-417

. Approved Actual Cost Scheduled Actual Work
ikag Homs Budget to Date Completion Date Performed

EMS Equipment 1,624,700.00 -36.072.194, 08/31/08 See Attached Narrative
$uo L3 ]
Totals: 1,624,700.00 o072
$0,L, 32
a()»éa/m,} 677/ H / 48
Signature: /} " Date:
{

Lourdes Tanoy, Grants Accounting Manager
R s e A
Print Name and Title:

Form641B



Briscoe, Christina A (HSS)

Page 1 of 1

From:; Pamela Clemens [Pamela.Clemens@north-slope.org]
Sent: Monday, July 14, 2008 1:47 PM

To: Briscoe, Christina A (HSS)

Subject: RE: Denali Commission Grant 65C-07-417

Attachments: 65C07417 Quarterly Report.pdf

Attached is both the Financial and Narrative QR. Our Accounting Manager
been mailed to your office. Pam

From: Briscoe, Christina A (HSS) [mailto:christina.briséoe@alaska.gov]

Sent: Monday, July 14, 2008 1:30 PM

To: Pamela Clemens

Subject: Denali Commission Grant 65C-07-417
Importance: High

All,

If you are receiving this quarterly report reminder, you are the recipient of Federal F
Commission administered through the State of Alaska Department of Health and S
are due no later than July 15™ 2008, per the Grant Agreement and Federal CFR. A
are the required report forms as word documents. If you have any questions, pleas

Chris Briscoe

Accountant II/Acting Grant Administrator
Department of Health and Social Services
Finance and Management Services
Facilities Section

(907) 465-1873

(907) 465-2027 (fax)

said that a hard copy has

-unds from the Denali

ocial Services. These reports
\ttached for your convenience
e feel free to contact me.

7/15/2008



